



**Construction activities scheduled for the week of Monday January 7th, 2019 through Sunday,  
January 13th, 2019**

Motorists, pedestrians, and cyclists are urged to use extra care and caution when traveling on the streets with construction activities. All construction activities are subject to change based on unknown conditions such as weather, equipment, or materials. The construction activities schedule for the week beginning January 7th, 2019 are as follows:

<b>PROJECT</b>	<b>LOCATION OF CONSTRUCTION</b>
TDOT Road Project	SR 160 and Merchants Greene
City of Morristown Greenway Project	W 3rd N St and N Cumberland Ave
City of Morristown Paving Project (Striping only)	Cherokee Dr (Complete)
City of Morristown Sidewalk Project	Cherokee Dr (Complete)
City of Morristown Maintenance Work	Headrick St, Brown Ave, Shields Ferry Rd, and Inman St,
City of Morristown Maintenance Work	Fairview Rd, Fuller Circle, Harvey DrForgey Ave, Tyler Circle, and Lakeview Circle
Atmos pipeline project	N Hill Street and Merchants Greene (Complete)
Atmos pipeline project	S Cumberland Ave and W AJ
AT&T underground project	Kelly St to Henry St and W 3rd S to Ethel St, Hatfield Dr, and Buffalo Trail
AT&T underground project	S Jackson St, W Morris Blvd, W Louise Ave, and Jones Franklin
Residential Driveway	Limestone Path, Walters Dr, and E Main St
Residential Driveway	Virginia Ave, Parkside Ave, Shinbone Rd, and Brookfield Dr
Private Construction	Church St (Complete)
Commercial Development	Merchants Greene at W AJ