



**Construction activities scheduled for the week of Monday November 23rd, 2015 through Sunday, November 29th, 2015**

Motorists, pedestrians, and cyclists are urged to use extra care and caution when traveling on the streets with construction activities. All construction activities are subject to change based on unknown conditions such as weather, equipment, or materials. The construction activities schedule for the week beginning Monday November 23rd, 2015 are as follows:

<b>PROJECT</b>	<b>LOCATION OF CONSTRUCTION</b>
S Henry St Bridge Project	S Henry St Closed Between Sunrise Ave and Pauline Ave
W 2nd N St Bridge Project	W 2nd N Closed between N Cumberland and N Henry
Medical Distric Paving Project	Installing Signs along N High
TDOT Road Project	SR 160 and Merchants Greene
TDOT Road Project	Walter State at Hwy 25
City of Morristown Paving Project	Paving on Vantage View and Striping Streets W 4th N
At&t line replacement	E Morris Blvd at S Daisy St and E Morris near Hamblen Ave
City of Morristown Maintenance work	W 13th N and MacArther
Walters Drive Right Turn Lane/Traffic Signal Project	Intersection of Walters Drive, W AJ Highway, and W Morris Blvd
ITS Signal Project	SideWalk and Signal work on various Intersections: Morris Blvd, W AJ Hwy, and W 1st N
Vantage View Road/Drainage Project	Vantage View at Walters Drive
Cherokee Crossing Development	AJ Highway at Merchants Greene
Grocery Store Construction Project	Buffalo Trail near Liberty Hill Road intersection