



Work scheduled For Monday, November 23, 2015 through Wednesday, November 25, 2015

Motorists, pedestrians and cyclists are urged to use extra care and caution when traveling on the streets with sewer work areas. Temporary road repairs will be made and loose gravel should be expected until the patches are permanently paved. All construction work is subject to change based on such unknowns as weather, equipment and access issues. The construction work schedule for the week beginning November 23, 2015 is as follows:

Active Projects	
WWTP 4-C Sewer Basin	Portland Utilities
Address/Location	Current Construction Activity
East Ave and South Henry St	Pipe Bursting and Sewer Laterals
WWTP 3-B Sewer Basin	Portland Utilities
Address/Location	Current Construction Activity
WasteWater Treatment Plant	Clean up
Fall Creek/Barton Springs Pump Stations	Morgan Contracting
Address/Location	Current Construction Activity
Three Springs Rd. between Cain Mill Rd & Fall Creek Rd.	Fall Creek Pump Stations
E. Morris Blvd. between Dover Road & Robin Street.	Barton Springs Pump Station
Vantage View Drive Drainage Improvements	HS-Consturion & Excavating
Address/Location	Current Construction Activity
Vantage View Drive. Intersecting Walters Drive	Utilities Drainage & Road Realignment
WWTP 4-D Sewer Basin	PM-Consturion & Rehab
Address/Location	Current Construction Activity
E 3rd North St, E 4th North St, E 5th North St, E 6th North St, E Main St, North James St, Anderson St, Sherwood Ave, Gammon St, Franklin Ln, North Cumberland St, Branner St, Blair St & Evans Ave	Cipp,Concrete work, Trench Paving, M.H Rehab & Post TV

Projects Warranty Period

WWTP 4-B Sewer Basin	Closing Out
WWTP 4-A Sewer Basin	Closing Out
Jaybird Road, Whitewood Circle and Donna St., MLK Park, & Cub Circle.	04-24-2015/04-24-2016
MAID #1/Willow Springs Pump Stations	12-31-2014/12-31-2015

Projects Completed

Howell Road Force Main Project	9/8/2015
ETVID Main Drainage Project	9/5/2015
Jackson Street Project	8/7/2015
Fall Creek /Barton Springs Sewer Rehabilitation Project	7/31/2015
Spring Creek I A Sewer Rehabilitation Project	7/31/2015
WWTP 3A Sewer Rehabilitation Project	6/26/2015
Rosedale/Sulphur Springs Stormwater Project	2/20/2015
Fall Creek Drainage Project	1/10/2015
N. Fairmont Stormwater Project	1/3/2015
Joe Carter Pump Station Abandonment	12/18/2014
WWTP/Solids Handling Project	7/17/2014
Spring Creek CCTV Project	5/23/2014
South High Street Sewer Project	5/14/2014
Gravity Sewer Replacement Project	12/6/2013
Highway 25E Gravity Sewer Line Extension	6/12/2013
Highway 160 Sewer Force Main Tie-in	5/10/2013
Fall Creek CCTV Project	5/7/2013