



Work scheduled For Monday August 14 , 2017 through Sunday August 20, 2017

Motorists, pedestrians and cyclists are urged to use extra care and caution when traveling on the streets with sewer work areas. Temporary road repairs will be made and loose gravel should be expected until the patches are permanently paved. All construction work is subject to change based on such unknowns as weather, equipment and access issues. The construction work schedule for the week beginning Monday August 14, 2017 is as follows:

| Active Projects | |
|--|-------------------------------------|
| Fall Creek FORCE MAIN | Adam & Sons Incorporated |
| Address/Location | Current Construction Activity |
| Byrd Rd on existing force main easement | Installing 16" Force Main |
| MAID 1 FORCE MAIN | Adam & Sons Incorporated |
| Address/Location | Current Construction Activity |
| Morristown Regional Airport on (Easement) & Buell St | Installing 12" Force Main |
| King Ave Rehabilitation Project | Norris Brothers Excavating |
| Address/Location | Current Construction Activity |
| King Ave & E Main | Clean up |
| WWTP1-A&B SEWER BASIN | Hurst Excavating |
| Address/Location | Current Construction Activity |
| Andrew Johnson Hwy & Sugar Hollow Rd | clean up |
| WasteWater EQ Basins | W&O Construction |
| Address/Location | Current Construction Activity |
| Cherokee Park Rd | Site clearing & Erosion Control |
| NEW SPRING CREEK FORCE MAIN | Norris Brothers Excavating |
| Address/Location | Current Construction Activity |
| Cherokee Park Rd & Buffalo Trail | Installing 16" force main |
| NEW CHEROKEE DRIVE INTERCEPTOR | J&H CONSTRUCTION |
| Address/Location | Current Construction Activity |
| Cherokee Drive | Dig/Lay 30" D.I.P. sewer line |

Projects Warranty Period

| | |
|---|-------------|
| WWTP 4-D Sewer Basin | Closing Out |
| WWTP 4-C Sewer Basin | Closing Out |
| Fall Creek/Barton Springs Pump Stations | Closing Out |

Projects Completed

| | |
|---|------------|
| WWTP 3-B Sewer Basin | 4/12/2017 |
| Vantage View Drive Drainage & Five Points | 1/5/2017 |
| WWTP 4-B Sewer Basin | 7/23/2016 |
| WWTP 4-A Sewer Basin | 9/17/2016 |
| Jaybird Road, Whitewood Circle and Donna St., MLK Park, & Cub Circle. | 4/24/2016 |
| MAID #1/Willow Springs Pump Stations | 12/31/2015 |
| Howell Road Force Main Project | 9/8/2015 |
| ETVID Main Drainage Project | 9/5/2015 |
| Jackson Street Project | 8/7/2015 |
| Fall Creek /Barton Springs Sewer Rehabilitation Project | 7/31/2015 |
| Spring Creek I A Sewer Rehabilitation Project | 7/31/2015 |
| WWTP 3A Sewer Rehabilitation Project | 6/26/2015 |
| Rosedale/Sulphur Springs Stormwater Project | 2/20/2015 |
| Fall Creek Drainage Project | 1/10/2015 |
| N. Fairmont Stormwater Project | 1/3/2015 |
| Joe Carter Pump Station Abandonment | 12/18/2014 |
| WWTP/Solids Handling Project | 7/17/2014 |
| Spring Creek CCTV Project | 5/23/2014 |
| South High Street Sewer Project | 5/14/2014 |
| Gravity Sewer Replacement Project | 12/6/2013 |
| Highway 25E Gravity Sewer Line Extension | 6/12/2013 |
| Highway 160 Sewer Force Main Tie-in | 5/10/2013 |
| Fall Creek CCTV Project | 5/7/2013 |