



**Work scheduled For Monday July 6, 2015 through Sunday, July 12, 2015**

**Motorists, pedestrians and cyclists are urged to use extra care and caution when traveling on the streets with sewer work areas. Temporary road repairs will be made and loose gravel should be expected until the patches are permanently paved. All construction work is subject to change based on such unknowns as weather, equipment and access issues. The construction work schedule for the week beginning Monday July 6, 2015 is as follows:**

**Active Projects:**

WWTP 4-A Sewer Basin	Morgan Contracting Inc.
Address/Location	Current Construction Activity
S. Henry Street	Post Construction Closed Circuit Television Sewer Lines & Asphalt Repair
Rosedale Avenue	
Pleasant Avenue	
S. Jackson Street	
Lennie Avenue	
Sunrise Avenue	
Crescent Street	
W. Charles Street	
Pauline Avenue	
Ethel Avenue	
Dice Street	
Walnut Drive	
Parker Road	
S. Jackson Circle	
Kelly Street	
Sulfur Springs Road	
Urban Drive	
S. Fairmont Avenue	
Jones Street	
Godwin Street	
Douglas Avenue	
Jarnigan Avenue	
Harrison Street	
Lincoln Avenue	
W. Morris Blvd.	
Valley Street	
Kennedy Circle	
Red Fox Avenue	
Gateway Road	
Gateway Service Park Road	
Governor Dewitt Clinton Sentor Highway	
W. Louise Avenue	
Hickory Lane	
Union Avenue	
Tulip Street	
Baird Avenue	

## Active Projects:

<b>WWTP 4-B Sewer Basin</b>	<b>Morgan Contracting Inc.</b>
<b>Address/Location</b>	No Construction Activity Scheduled For This Week
<b>WWTP 4-C Sewer Basin</b>	<b>Portland Utilities</b>
<b>Address/Location</b>	<b>Current Construction Activity</b>
West 2nd North St, West 3rd North St, West 5th North St	Concrete work, Trench Paving, M.H Rehab & Post TV
West 5th North St, West 6th North St, West 7th North	Pipe Bursting and Sewer Service Laterals Replacement
<b>(NOTE) All roads where contractor is Pipe Bursting are closed to thru traffic but open to residents and emergency vehicles.</b>	
<b>WWTP 3-B Sewer Basin</b>	<b>Portland Utilities</b>
<b>Address/Location</b>	<b>Current Construction Activity</b>
Buffalo Trail, Wagon Wheel & Tyler Rd in Easement.	Manhole Rehab

<b>Steeplechase Lane</b>	<b>Jim Bewley Contracting</b>
<b>Address/Location</b>	<b>Current Construction Activity</b>
Winners Circle Road, Exit 8.	NO CONSTRUCTION ACTIVITIES SCHEDULED FOR THIS WEEK
<b>Fall Creek/Barton Springs Pump Stations</b>	<b>Morgan Contracting</b>
<b>Address/Location</b>	<b>Current Construction Activity</b>
Three Springs Rd. between Cain Mill Rd & Fall Creek Rd.	Fall Creek Pump Stations
E. Morris Blvd. between Dover Road & Robin Street.	Barton Springs Pump Station
<b>Vantage View Drive Drainage Improvements</b>	<b>HS-Consturion &amp; Excavating</b>
<b>Address/Location</b>	<b>Current Construction Activity</b>
Vantage View Drive Intersecting Walters Drive	Utilities Drainage & Road Realignment
<b>WWTP 4-D Sewer Basin</b>	<b>PM-Consturion &amp; Rehab</b>
<b>Address/Location</b>	<b>Current Construction Activity</b>
Blair St, Branner St, Porter St, E Main St, N Cumberland St	Pre Construction Closed Circuit Television Sewer Lines

## Projects Warranty Period

Jaybird Road, Whitewood Circle and Donna St., MLK Park, & Cub Circle.	04-24-2015/04-24-2016
MAID #1/Willow Springs Pump Stations	12-31-2014/12-31-2015
Howell Road Force Main Project	09-08-2014/09-08-2015
ETVID Main Drainage Project	09-05-2014/09-05-2015
Jackson Street Project	08-07-2014/08-07-2015
Spring Creek I A Sewer Rehabilitation Project	07-31-2014/07-31-2015
Fall Creek /Barton Springs Sewer Rehabilitation Project	07-31-2014/07-31-2015
<b>Projects Completed</b>	
WWTP 3A Sewer Rehabilitation Project	6/26/2015
Rosedale/Sulphur Springs Stormwater Project	2/20/2015
Fall Creek Drainage Project	1/10/2015
N. Fairmont Stormwater Project	1/3/2015
Joe Carter Pump Station Abandonment	12/18/2014
WWTP/Solids Handling Project	7/17/2014
Spring Creek CCTV Project	5/23/2014
South High Street Sewer Project	5/14/2014
Gravity Sewer Replacement Project	12/6/2013
Highway 25E Gravity Sewer Line Extension	6/12/2013
Highway 160 Sewer Force Main Tie-in	5/10/2013
Fall Creek CCTV Project	5/7/2013