



Construction activities scheduled for the week of Monday February 11th, 2019 through Sunday, February 17th, 2019

Motorists, pedestrians, and cyclists are urged to use extra care and caution when traveling on the streets with construction activities. All construction activities are subject to change based on unknown conditions such as weather, equipment, or materials. The construction activities schedule for the week beginning February 11th, 2019 are as follows:

PROJECT	LOCATION OF CONSTRUCTION
TDOT Road Project	SR 160 and Merchants Greene
City of Morristown Greenway Project	W 3rd N St and N Cumberland Ave
City of Morristown Paving Project	Pope Road, Fairview Rd, and Veterans Parkway (Complete)
City of Morristown Sidewalk Project	Cherokee Dr (Complete)
City of Morristown Maintenance Work	Warren Dr, Drinnon Dr, Federal Blvd, Aspen Ave, and 1st Ward(Pot Holes)
City of Morristown Maintenance Work	Brookfield Dr, Brown Ave, Old Liberty Hill Rd, and E Outer Dr
Atmos pipeline project	N Hill Street and Merchants Greene (Complete)
Atmos pipeline project	S Cumberland Ave and W AJ
AT&T underground project	Kelly St to Henry St and W 3rd S to Ethel St and Barton Dr to Drinnon Dr
AT&T underground project	W AJ, Collinson Ford Rd, S Jackson St, W Morris Blvd, W Louise Ave, and Jones Franklin
Residential Driveway	Limestone Path, Walters Dr, and E Main St
Residential Driveway	Virginia Ave, Parkside Ave, Shinbone Rd, and Brookfield Dr
Private Construction	Church St (Complete)
Commercial Development	Merchants Greene at W AJ