



Work scheduled For Monday February 4, 2019 through Sunday February 10, 2019

Motorists, pedestrians and cyclists are urged to use extra care and caution when traveling on the streets with sewer work areas. Temporary road repairs will be made and loose gravel should be expected until the patches are permanently paved. All construction work is subject to change based on such unknowns as weather, equipment and access issues. The construction work schedule for the week beginning Monday February 4, 2019 is as follows:

WasteWater EQ Basins	W&O Construction
Address/Location	Current Construction Activity
Cherokee Park Rd	Tank construction
Spring Creek Trunk Interceptor	Garney Companies, Inc
Address/Location	Current Construction Activity
Brights Pike	Installing new 24" sewer main
NEW CHEROKEE DRIVE INTERCEPTOR	J&H CONSTRUCTION
Address/Location	Current Construction Activity
N Cumberland sewer Eastment	Installing 30' DIP SEWER MAIN
Cherokee Drive	Dig/Lay 30" D.I.P. sewer line
East Industrial Park Water Systems Improvements (A)	Crom Corporation
Address/Location	Current Construction Activity
Jones Franklin Rd	Cleanup and fence work
East Industrial Park Water Systems Improvements (B)	W&O Construction
Address/Location	Current Construction Activity
5260 E Morris Boulevard	Installing Booster Station. Road bore E Morris Boulevard
Freshour Culvert Phase 1	King General Contractors
Address/Location	Current Construction Activity
Freshour St	Clearing & Erosion control

Projects Warranty Period

WWTP 4-D Sewer Basin	Closing Out
WWTP 4-C Sewer Basin	Closing Out
Fall Creek/Barton Springs Pump Stations	Closing Out

Projects Completed

WWTP 3-B Sewer Basin	4/12/2017
Vantage View Drive Drainage & Five Points	1/5/2017
WWTP 4-B Sewer Basin	7/23/2016
WWTP 4-A Sewer Basin	9/17/2016
Jaybird Road, Whitewood Circle and Donna St., MLK Park, & Cub Circle.	4/24/2016
MAID #1/Willow Springs Pump Stations	12/31/2015
Howell Road Force Main Project	9/8/2015
ETVID Main Drainage Project	9/5/2015
Jackson Street Project	8/7/2015
Fall Creek /Barton Springs Sewer Rehabilitation Project	7/31/2015
Spring Creek I A Sewer Rehabilitation Project	7/31/2015
WWTP 3A Sewer Rehabilitation Project	6/26/2015
Rosedale/Sulphur Springs Stormwater Project	2/20/2015
Fall Creek Drainage Project	1/10/2015
N. Fairmont Stormwater Project	1/3/2015
Joe Carter Pump Station Abandonment	12/18/2014
WWTP/Solids Handling Project	7/17/2014
Spring Creek CCTV Project	5/23/2014
South High Street Sewer Project	5/14/2014
Gravity Sewer Replacement Project	12/6/2013
Highway 25E Gravity Sewer Line Extension	6/12/2013
Highway 160 Sewer Force Main Tie-in	5/10/2013
Fall Creek CCTV Project	5/7/2013