



**Construction activities scheduled for the week of Monday April 16th, 2018 through Sunday,
April 22nd, 2017**

Motorists, pedestrians, and cyclists are urged to use extra care and caution when traveling on the streets with construction activities. All construction activities are subject to change based on unknown conditions such as weather, equipment, or materials. The construction activities schedule for the week beginning April 16th, 2018 are as follows:

PROJECT	LOCATION OF CONSTRUCTION
TDOT Road Project	SR 160 and Merchants Greene
TDOT Signal and Striping Project	S Liberty Hill, E Main St, and Morningside Drive (Complete)
TDOT Bridge Project	Hwy 25 at Cherokee Lake
City of Morrystown Paving Project	Striping on Cherokee, Carmichael, Clancy, Dover, Hamblen, Manchester, and Jeffrey Lane (Complete)
City of Morrystown Maintenance Work	Jones Franklin Rd, Collinson Ford Rd, Darbee Drive and Parker Road
City of Morrystown Maintenance Work	Brights Pike, Old Liberty Hill, N Henry St and W Main St
Atmos pipeline project	S Cumberland Ave
Atmos pipeline project	Woods St and St Johns St (Complete)
AT&T underground project	S Hill St , York Ave, and Seymour St
AT&T underground project	W Main at N Jackson Street, Merchants Greene, and S Henry from W Morris Blvd to W 3rd N
Residential Driveway	Aspen Ave, Kandenna Dr, Bridle Path, Orange Oak Lan, Limestone Path, Virginia Ave, and Shinbone Dr
Residential Driveway	Jay Street, E Morris Blvd, E Main St, Windswept Way, and Old Colony Lane
Commercial Development	Weigles on W AJ near Morris Blvd (Complete)
Commercial Development	Merchants Greene at W AJ