



Construction activities scheduled for the week of Monday October 29th, 2018 through Sunday, November 4th, 2018

Motorists, pedestrians, and cyclists are urged to use extra care and caution when traveling on the streets with construction activities. All construction activities are subject to change based on unknown conditions such as weather, equipment, or materials. The construction activities schedule for the week beginning October 29th, 2018 are as follows:

PROJECT	LOCATION OF CONSTRUCTION
TDOT Road Project	Dr MLK Parkway, SR 160 and Merchants Greene
City of Morristown Greenway Project	W 3rd N St and N Cumberland Ave
City of Morristown Paving Project (Striping only)	Cherokee Dr
City of Morristown Sidewalk Project	Rosedale Ave and Evans Ave (Complete)
City of Morristown Maintenance Work	Lincoln Ave, Veterans Parkway, and Old Liberty Hill Road
City of Morristown Maintenance Work	Darbee Dr, Inman St, Rutledge Ave, and E Morris Blvd
Atmos pipeline project	N Hill Street and Merchants Greene
Atmos pipeline project	S Cumberland Ave and W AJ
AT&T underground project	E Morris Blvd, Pope Road, and Shields Ferry
AT&T underground project	Thomas R James Dr, Neikirk Dr, and Bishop Lane
Residential Driveway	W Louise Ave, Shinbone Rd, Aspen Ave, Limestone Path, Brookfiled Dr, and Summit Ridge Dr
Residential Driveway	Windswept Way, Old Colony Lane, and Parkside Ave
Private Development	Hwy 25 between Benton Hale Road and Jacobs Road
Commercial Development	Merchants Greene at W AJ