



Construction activities scheduled for the week of Monday January 15th, 2018 through Sunday, January 21st, 2017

Motorists, pedestrians, and cyclists are urged to use extra care and caution when traveling on the streets with construction activities. All construction activities are subject to change based on unknown conditions such as weather, equipment, or materials. The construction activities schedule for the week beginning January 15th, 2018 are as follows:

PROJECT	LOCATION OF CONSTRUCTION
TDOT road project	SR 160 and Merchants Greene
TDOT Signal and Striping Project	S Liberty Hill, E Main St, and Morningside Drive
TDOT Maintenance	W AJ Hwy east of Kidwell Ridge (Complete)
City of Morrystown Paving Project	Striping on Cherokee, Carmichael, Clancy, Dover, Hamblen, Manchester, and Jeffrey Lane (Complete)
City of Morrystown Maintenance Work	Pot Hole Repair at various locations
City of Morrystown Maintenance work	Meadow View Lane and Cherokee Dr
Atmos pipeline project	Central Church Road
Atmos pipeline project	Trade Street
AT&T underground project	W Morris Blvd at MLK, Seymour Street near Rutledge Place Apartments, North Economy, Commerce Blvd (Complete)
AT&T underground project	W Main at N Jackson Street, Merchants Greene, and S Henry from W Morris Blvd to W 3rd N
Residential Driveway	Aspen Ave, Kandenna Dr, Hemlock Circle, Lockmere Greene Dr, Bridle Path, add Shinbone Dr
Residential Driveway	Jay Street, Walden Drive, Brights Pike, E Morris Blvd, E Main St, Katerina Dr, Windswept Way, and Meadowlark Dr
Commercial Development	Weigles on W AJ near Morris Blvd (Complete)
Commercial Development	Merchants Greene at W AJ