



**Construction activities scheduled for the week of Monday December 4th, 2017 through Sunday, December 10th, 2017**

Motorists, pedestrians, and cyclists are urged to use extra care and caution when traveling on the streets with construction activities. All construction activities are subject to change based on unknown conditions such as weather, equipment, or materials. The construction activities schedule for the week beginning December 4th, 2017 are as follows:

<b>PROJECT</b>	<b>LOCATION OF CONSTRUCTION</b>
TDOT road project	SR 160 and Merchants Greene
TDOT Maintenance	W AJ Hwy east of Kidwell Ridge
City of Morrystown Paving Project	Striping on Cherokee, Carmichael, Clancy, Dover, Hamblen, Manchester, and Jeffrey Lane (Complete)
City of Morrystown Maintenance Work	Carmichael St and Pleasant Ave
City of Morrystown Maintenance work	Crockett Ridge Rd and Morningside Dr
MUS maintenance	Holston Dr and Warren Dr (Complete)
Atmos pipeline project	Central Church Road
Atmos pipeline project	Trade Street
AT&T underground project	W Morris Blvd at MLK, Seymour Street near Rutledge Place Apartments, North Economy, Commerce Blvd (COMPLETE)
AT&T underground project	W Main at N Jackson Street, Merchants Greene, and S Henry from W Morris Blvd to W 3rd N
Residential Driveway	Aspen Ave, Kandenna Dr, Hemlock Circle and Hansford Place
Residential Driveway	Jay Street, Walden Drive, Brights Pike, and E Morris Blvd
Commercial Development	Weigles on W AJ near Morris Blvd (Complete)
Commercial Development	Merchants Greene at W AJ