



Construction activities scheduled for the week of Monday September 9th, 2019 through Sunday, September 15th, 2019

Motorists, pedestrians, and cyclists are urged to use extra care and caution when traveling on the streets with construction activities. All construction activities are subject to change based on unknown conditions such as weather, equipment, or materials. The construction activities schedule for the week beginning September 9th, 2019 are as follows:

PROJECT	LOCATION OF CONSTRUCTION
TDOT Road Project	SR 160 and Merchants Greene
City of Morrystown Plaza Project	N Cumberland Ave and W 1st N St
City of Morrystown Maintenance Work	S Fairmont Ave, Cleveland Ave, and Hall Dr
City of Morrystown Maintenance Work	W 3rd N, Drinnon Dr, and Callaway Dr
City of Morrystown Sidewalk Improvements	Richardson St, Cleveland Ave, S Fairmont Ave, Sherwood Dr, and Brown Ave
MUS Projects	Spout Springs Road
Atmos pipeline project	Oak St, Hale Ave, Hwy 160, S Cumberland Ave, and W AJ (Complete)
AT&T underground project	W 1st N, Hamilton Ave, N Jackson St, and Kelly St to Henry St and W 3rd S to Ethel St (Complete)
AT&T underground project	W AJ and Cold Creek Dr
Residential Driveway	Lookout Dr, Shady Lane, Piper St, Panda Dr, Limestone Path, and Walters Dr
Residential Driveway	Panda Ave, Brookfield Dr, Fuller Estates Dr, Aspen Ave, Pebblestone Ct, and Shinbone Rd
Commercial Driveway	Industrial Ave, Jones Franklin Rd, and Cold Creek Dr
Private Construction	Chestnut Ave and N Park Ave
Commercial Development	Merchants Greene at W AJ